G. R. S. 591

GENERAL AND REVENUE SECRETARIAT.

19 . File No 778 of 1908

( )

File No. 778 of 1908

Serial Nos.

Papers Filed.

*Month*_____

SUBJECT.

PREVIOUS REFERENCES.	LATER REFERENCES.

General and Revenue
Secretariat

roceedings of the Government of His Highness the Maharaja of Mysore.

Read:-



Government Proceedings No. PW 9603-5/M.F.778-08-14 dated the 21st February 1913 conveying sanction to certain improvements required to be carried out at the Ghati Subrahmanyaswami temple in the Dodballapur Taluk.

2. Extract from the "Notes of Inspection" dated the 28th September 1913 by the 1st Councillor on the Ghati Subrahmanyaswami temple:-

"In the main temple building, I am very doubtful of the use of a Gopura for this temple. It is situated on a basin ~~on the basin~~ on the hill and the tower would be hardly visible outside".

3. Note dated the 24th November 1913 by the Secretary to Government, Public Works Department, submitting, for orders, a complete and comprehensive project amounting to Rs 76,858 for the improvements referred to above.

4. Further Note dated the 29th November 1913 by the Public Works Secretary submitting, for sanction, a modified estimate - - amounting to Rs 44,865, providing for works urgently needed.

Order thereon No. 1756-60 / 10544-48

Dated Bangalore, 15th December 1913.

In the proceedings read above, Government were pleased to sanction a grant of Rs 36,000 from the funds of the temple for carrying out the works noted below:- The lumpsum grants originally sanctioned for each of these works, and the actual amount required as per detailed estimates now ready, are indicated against each

work:-

	Grant Rs		Estimated amount Rs
(a) Masonry dam across Bandihalla.	10,000		13,794 for a 10' open dam with shutters.
			34,553 for 30' dam.
(b) Ponds in the depression opposite the temple.	2,000	A	2,792
		B	2,231
			5,023
(c) Construction of Mahadwaram and Gopuram. . .	4,000		5,896
(d) Construction of Chattram.	10,000		17,580
(e) Improvement of road from Vaklidrug.	3,000		4,912
(f) Surveys and preparation of plans.	2,000		-
(g) Marking out ground for picketting cattle. . . .	2,000		1,374
(h) Improvements to the temple premises	-		2,510
(i) Establishment charges	3,000		5,000
Total	36,000		76,858 or 56,099

according as the higher or lower dam is adopted.

2. As the estimated cost of the works is more than double the amount allotted, it is considered desirable to reduce the - - expenditure to a reasonable limit and authorise the execution of suc of the items as are required to meet urgent demands. It is therefore proposed to carry out at present only the following three works - - -

namely:-

namely:-

	Cost
(1) A masonry dam 30 feet high for the water supply	Rs 34,553
(2) Road from Maklidrug Railway Station.	Rs 4,912
(3) Two small side blocks for a Chattram.	Rs 5,400
Total	Rs 44,865

3. If the establishment and tools and plant charges at 10½ per cent be added, the total amount of estimate will come to Rs 49,865.

4. As the necessity for works referred to above has been long recognised, the estimates aggregating Rs 44,865 are sanctioned, the cost being met from the accumulated funds - - - - - (Rs 46,276) at the credit of the temple.

5. Being a charitable work undertaken in the interests of the public, the establishment and tools and plant charges - - - - referred to in paragraph 3 may be waived as a special case.

6. The work should be completed with all expedition.

Offg. Secretary to Government,
P.W. Department.

To

The Secretary to Government, General & Revenue Departments.

The Superintending Engineer, Southern Circle, with the sanctioned project.

The Deputy Commissioner, Bangalore District.

The Comptroller of Mysore.

The Comptroller, Public Works Branch.